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1. Enclosure (1) is the Monthly Status Report for the month of April 1993 on the Remedial
Investigation/Feasibility Study (RIFFS)at the Naval Air Station (NAS), Alameda.

2. For further information regarding this matter, please contact either Mr. Gary J.
Munekawa, Code T4E2GM, (415) 244-2524 or Mr. George Kikugawa, Code T4E2GK,
(415) 244-2559.
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INSTALLATION RESTORATION PROGRAM

i MONTHLY STATUS REPORT

NAS ALAMEDA

APRIL 1993

1. Progress During this Reporting Period:

Phases 1 and 2A

* The Navy continued contracting activities for preparing a

field sampling plan (FSP) for additional field

investigations at the Phase 2A sites (the former Canonie
sites).

Phases 2B and 3 RI/FS

* On April 2, 1993, the Navy completed and submitted to the

Department of Toxic Substances Control (DTSC) and Regional
Water Quality Control Board (RWQCB) the draft final FSP for
the follow-on work at the Phases 2B and 3 sites.

* The Navy continued contracting activities for addressing

additional field sampling required at the Site 5 plating

shop.

Phase 4, Ecological Assessment Study

* PRC and Kinnetics continued offshore sediment sampling

activities, sampling of selected stormwater discharge

{_z locations. Preliminary bioassay results using Tier 1

samples indicate the possibility of a need to perform Tier
II soft tissue analyses. Preliminary results will be

presented at the June 2, 1993, Technical Review Committee

(TRC) meeting at the DTSC in Berkeley.

Phases 5 and 6 RI/FS (SWAT)

* On April 2, 1993, the Navy completed and submitted to the
DTSC and RWQCB the draft final FSP for the follow-on work at

the Phases 5 and 6 sites (the two landfill sites).

* Work continued on the update and revision of the original

Canonie RI/FS work plan documents for NAS Alameda.

IMF Interim Removal Action

* On April 2, 1993, the Navy completed and submitted for DTSC

and RWQCB review the draft Intermediate Maintenance Facility

(IMF) site interim removal action, disposal/treatment

alternatives report. This document outlines the expected

approach to removing up to 400 cubic yards of low pH and

lead-laden soil at the IMF site, addressing general response

actions, and identifying and screening excavated soil

treatment technologies.
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* The DTSC forwarded its comments on the draft IMF site

interim removal action, disposal/treatment alternatives

i report in a letter to the Navy dated April 9, 1993. The

DTSC concurred with the conclusions that Alternative No. 5,

the soil excavation/recycling alternative, was preferable

over the other alternatives presented.

* Work was begun to address DTSC comments, some of which were

addressed in a telephone conference call with the Navy,

DTSC, and RWQCB on April 27, 1993.

2. Meetings and Reports During this Progress Period:

MEETINGS

* The Navy met with the DTSC and RWQCB at NAS Alameda on April

2, 1993, for discussions of ongoing RI/FS activities,

interim removal actions, and to finish a facility field

visit with agency personnel that was started at the January
15, 1993, monthly progress meeting but was cut short at that
time due to rain.

REPORTS

* On April 2, 1993, the Navy submitted to the DTSC and the
RWQCB, the draft final FSPs for the Phases 2B and 3 sites

and the Phases 5 and 6 sites (the two landfills). Also

submitted on this date was a draft interim removal action,

_ disposal/treatment report that outlines an interim action
for the IMF site, outlining a limited soils excavation

action and an evaluation of soil treatment and/or disposal
alternatives.

3. Problems Encountered and Resolutions:

* None.

4. Meetings and Reports Scheduled for May and June 1993:

MEETINGS

* The Navy will meet with DTSC and RWQCB on May 12, 1993, to

discuss the RI/FS schedule, interim removal actions at

several installation restoration (IR) sites, and discuss the

content of a possible Federal Facilities Site Remediation

Agreement (FFSRA) for NAS Alameda.

* The next TRC meeting will be held the Berkeley office of the
DTSC on June 2, 1993.

REPORTS

* The Navy will finalize and distribute the final SWAT and

Phases 5 and 6 Data Summary Report in mid-May 1993.
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* The Navy will submit the draft final revision of the RI/FS

i_J_ work plan documents to the DTSC and RWQCB in late May 1993
il

* The Navy will submit a final IMF site interim removal

action, disposal/treatment_alternatives report in late May

1993, incorporating DTSC comments on the draft report

submitted on April 2, 1993.

5. Activities Planned for May and June 1993:
i

Phases 1 and 2A RI/FS

* The Navy will continue contracting activities for
preparation of the Phase 2A FSP for conducting additional

field work at the Phase 2A sites requiring further

investigation.

Phases 2B and 3 RI/FS

* The Navy will continue contracting activities for completing

the Site 5 plating shop field sampling activities.

* Upon completion of additional site work required at Site 5

plating shop, the Navy will finalize and incorporate the

draft final second round ground-water sampling report and a

Site 5 letter report into the Final Modification No. 01 data
summary report (DSR).

/_....... * Upon receipt of DTSC and RWQCB comments (expected in mid-
\ May), the Navy will finalize the draft final Phases 2B and 3
.... FSP.

Phase 4 Ecoloqical Assessment Study

* Field sampling activities and bioassay analyses will
continue.

Phases 5 and 6 RI/FS

* The Navy received comments from both the RWQCB (on March 3,

1993) and from the DTSC (on March 8, 1993) accepting the

Phases 5 and 6 RI/FS DSR (combined with the SWAT report) for
completion as a final document. Additional data needs for

the landfill sites (covered under Phases I, 5 and 6) and

comments made by the agencies on this document are addressed
in the draft final Phases 5 and 6 FSP submitted to the

agencies in on April 2, 1993.

* Upon receipt of DTSC and RWQCB comments (expected in mid-

May), the Navy will finalize the draft final Phases 5 and 6

field sampling plan.
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IMF Interim Removal Action

_...... * The Navy will incorporate comments on the interim removal/

action, disposal/treatment alternatives report, as

necessary.

Following DTSC review of Navy response to comments, the

final IMF site interim removal action, disposal/treatment

alternatives report will be generated and submitted to the

regulatory agencies in late May 1993.

• The Navy will continue contracting activities for

implementing the limited excavation of low pH and lead-laden
soils at the IMF site.


